

Committee Meeting
Orchard Hill Sewer Expansion Project
February 21, 2007
6:30 p.m. (meeting started at 6:32 p.m.)

ATTENDANCE: Roger Kelso, Council President, Bob Kirlin, Council Vice-President, Buzz King, Council Member, Dale Cassiday, Council Member, Roger Bush, Town Superintendent, Phyllis Carr, Chief Administrator

Others in attendance: John Kennard (Brown County Health Dept.)

Residents in attendance asked questions pertaining to the start of the project. It was explained to them the project could not proceed until all the required paperwork had been received from all involved.

Project area – Some residents had questions of the area involved with the project. During the discussion, it was determined that Turning Tree Sub-division would not be involved. Only residents from Dogwood Lane to Orchard Hill Dr./Rd. (including those areas in between) would be involved.

Fees for residents involved – Roger Kelso stated the fees should be no more than our standard hook up fees, but it does not include the fees from the house to the main or the closing of the existing septic tanks.

Annexation to the Town – This is necessary for the project to proceed. Waiver of Annexation, Annexation Petition must be signed & a copy of the property description must be included.

Fire hydrant – Will fire service be provided to new areas annexed into Town? Roger Kelso explained that at this time, the water service will not be involved in this project. The water service may need to be reevaluated at a later date.

Pumping stations – Will these be needed in the areas involved? This will be determined during the design phase.

Annexation forms were notarized for those in attendance.

With nothing further to discuss, the meeting was adjourned at 7:29 p.m.

